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INSPECTOR GENERAL 

DEPARTMENT OF DEFENSE 


400 ARMY NAVY DRIVE 

ARLINGTON, VIRGINIA 22202-4704 


July 24, 2009 

MEMORANDUM FOR U.S. CENTRAL COMMAND 
U.S. FORCES-AFGHANISTAN 
DEFENSE CONTRACT MANAGEMENT AGENCY 

SUBJECT: Assessment ofElectrical Safety in Afghanistan 
(Report No. SPO-2009-005) 

We are providing this report for your information and use. We performed the assessment 
as a self initiated review. We considered management comments on our preliminary 
observations and a draft of the report in preparing the final report. 

Comments on the preliminary observations and the draft ofthis report conformed to the 
requirements ofDoD Directive 7650.3 and left no unresolved issues. Therefore we do 
not require any additional comments. 

We appreciate the courtesies extended to the staff. Please direct questions to Brett 
Mansfield, Project Manager, at (703) 604-8302 (DSN 664-8302). Ifyou desire, we will 
provide a formal briefing on the results. 

;;:J¥~W6--i-( I? 111 ~*U2 
Kenneth P. Moorehe;d' 
Assistant Inspector General 
Special Plans & Operations 
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Results in Brief: Assessment of Electrical 
Safety in Afghanistan 

What We Did 
We assessed the effectiveness of command 
efforts to ensure the electrical safety of 
Department of Defense occupied and 
constructed facilities in Afghanistan.  We 
visited a series of sites throughout Afghanistan, 
reviewed current efforts to assess electrical 
safety, and performed electrical assessments. 

What We Found 
U.S. Central Command (CENTCOM), 
U.S. Forces-Afghanistan (USFOR-A), and 
Combined Joint Task Force (CJTF)-101, are all 
aware of the risks associated with the electrical 
infrastructure within Afghanistan and have 
taken steps to address these issues.  Despite 
these positive steps forward, additional 
coordinated efforts need to be undertaken to 
ensure electrical safety.  Specifically, we found: 

 Potentially dangerous situations that 
required immediate attention at Camp 
Brown and Forward Operating Base 
(FOB) Spin Boldak. 

 The need for a full-time cadre of 
individuals dedicated to electrical safety 
throughout Afghanistan, a 
comprehensive inventory of U.S. 
controlled facilities in Afghanistan, and 
a comprehensive inspection plan.  

 A need for an organization with 
authority to grant waivers to the National 
Electrical Code. 

 A lack of education for service members 
regarding electrical safety, incident 
reporting, and personal responsibility. 

 A need for additional Contracting 
Officer’s Representatives (COR) and 
other oversight personnel to oversee 
electrical work being performed in 
Afghanistan. 

What We Recommended 
 USFOR-A take immediate action to 

correct the electrical deficiencies at 
Camp Brown and FOB Spin Boldak.  

 USFOR-A dedicate a full-time cadre of 
personnel to electrical safety, develop an 
inventory of U.S. controlled facilities, 
and develop and execute a 
comprehensive electrical inspection plan 
for U.S. occupied facilities in 
Afghanistan. 

 USFOR-A appoint an “Authority Having 
Jurisdiction” to grant waivers to the 
National Electrical Code. 

 USFOR-A include training on electrical 
safety, incident reporting, and personal 
responsibility as part of pre-deployment 
and in-theater training. 

 USFOR-A and the Defense Contract 
Management Agency (DCMA) identify 
and train the individuals needed to meet 
the COR and oversight personnel 
requirements. 

Management Comments  
CENTCOM provided comments to our 
preliminary observations and recommendations 
and to a draft of this report, which included 
planned and ongoing actions by USFOR-A, on 
May 11, 2009, and June 29, 2009.  DCMA 
provided comments to a draft of this report on 
July 9, 2009. 
 
Those comments have been incorporated into 
this report.  Management generally concurred 
with all of our observations and 
recommendations.  We consider management 
comments to be responsive to the 
recommendations and no additional comments 
are required.  Please see the recommendations 
table on the back of this page. 
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Recommendations Table 
 
Management Recommendations 

Requiring Comment 
No Additional Comments 
Required 

U.S. Central Command 
 

 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 
11, 12 

U.S. Forces Afghanistan 
 

 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 
11, 12 

Defense Contract Management 
Agency 
 

 11 
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Introduction 

Objectives 
On March 31, 2009, we announced the Assessment of Electrical Safety in Afghanistan.  
The objective of this assessment was to review the effectiveness of command efforts to 
ensure the electrical safety of Department of Defense occupied and constructed facilities 
in Afghanistan. 

Methodology 
We examined mainly qualitative data during this project.  The qualitative data reviewed 
consisted of individual interviews, direct observations, and documents.  
 
On April 19, 2009, we began a one week assessment of the electrical safety of DoD 
facilities occupied or constructed by U.S. personnel and contractors in Afghanistan.  The 
assessment team performed work at Bagram Airfield (BAF), Forward Operating Base 
(FOB) Altimur, FOB Sharana, Kandahar Airfield (KAF), Camp Brown, FOB Tarin 
Kowt, FOB Spin Boldak, Camp Phoenix, and Camp Eggers.   
 
We used a subject matter expert (senior electrician from A Co., 249th Engineer Battalion 
(Prime Power)) to assess the electrical safety and code compliance of facilities visited at 
various locations.  The team’s subject matter expert performed limited assessments of 
electrical components at select facilities in Afghanistan.  The subject matter expert did 
not conduct full electrical inspections of each facility due to time constraints in country.  
 
Subsequent to departing Afghanistan, the team provided U.S. Central Command 
(CENTCOM) briefing charts with the team’s preliminary observations and 
recommendations.  We requested CENTCOM provide comments regarding our 
observations and recommendations.  The Command provided preliminary comments on 
May 11, 2009.  Those comments were incorporated into the draft and final reports.  See 
Appendix D for comments provided by CENTCOM to the preliminary observations and 
recommendations.  CENTCOM and the Defense Contract management Agency (DCMA) 
provided comments to the draft report on June 29, 2009, and July 9, 2009, respectively.  
See Appendix E for comments to the draft report provided by CENTCOM and DCMA. 

Background 
The Assessment of Electrical Safety in Afghanistan is a self-initiated review by the DoD 
Office of Inspector General (OIG).  The 101st Airborne Division, Regional Command 
East (Combined Joint Task Force [CJTF]-101), Bagram, Afghanistan, stated that they 
established Task Force Protecting Our Warfighters and Electrical Resources (TF 
POWER) to evaluate and plan for safe power in Afghanistan. 
 
TF POWER was established to “prevent the loss of life and government property through 
immediate and long-term measures that will significantly reduce the number of electrical 
and fire incidents throughout the combined/joint operations area.”   
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These activities include:   
 

 assessment of existing and new electrical resources and correction of 
deficiencies found 

 inspection/re-inspection of electrical resources throughout the Area of 
Operations 

 education on electrical and safety issues 
 awareness-building and information dissemination through the Web and other 

media 
 ensuring availability of National Electrical Code-compliant materials 
 data collection, storage, and analysis 
 

TF POWER used contractors to review and identify electrical deficiencies to include life, 
health, and safety issues at FOBs.  According to TF POWER representatives, as of 
April 18, 2009, TF POWER tracked electrical inspections at 216 of 257 FOBs and 
completed 100 percent inspections of 16 bases.  Additionally, TF POWER utilized 
standardized checklists for performing electrical reviews.   

Positive Actions Regarding Electrical Safety 
During our review, we noted awareness of the issues and positive actions taken by the 
command in theater to increase electrical safety in Afghanistan.  Those actions included 
establishing a theater-wide electric code, ongoing construction and remediation, the 
establishment of TF POWER, DCMA resource assessment, and local Inspector General 
inspections. 
 
Electrical Awareness 
The Command produced a series of electrical safety bulletins, an inspection guide for 
safety officers, established the National Electrical Code (NEC)1 as the electrical code 
within theater (by Fragmentary Order), and written guidance to restrict the sale of 
unlisted power strips in the Combined/Joint Task Force Operational Area. 
 
New Construction and Corrective Work 
The assessment team’s subject matter expert reported that the electrical work for new 
construction that we observed was NEC compliant.  Because the work observed was not 
complete, a full assessment was not possible.  All plans and blueprints viewed, as well as 
the workmanship, were in accordance with NEC 2008.  Additionally, we noted a number 
of instances where corrective actions had been taken to remediate previously dangerous 
or non-compliant situations.  The following is a series of photos representative of the new 
construction and remediation we observed.  

                                                 
 
1 The NEC is a set of standards published by the National Fire Protection Association (NFPA) for the safe 
installation of electrical wiring and equipment.  The NEC is approved by the American National Standards 
Institute (ANSI) as ANSI NFPA 70.  While the NEC is not itself a U.S. law, its use is commonly mandated 
by state and local law. 
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Figure 1. Panel Box installed by a 
Seabee in a B-hut, which was still under 
construction at Kandahar Airfield. 

Figure 2. Color coding of wires by a 
contractor with tape to bring box into 
NEC compliance at FOB Altimur. 

 
 

    
      

        
Figure 4. Local contractor work 
performed on the newly constructed 
Joint Operations Center at Camp 
Phoenix. 

 
 
 

Figure 3. Temporary fix performed by 
contractor to protect personnel from 
coming into contact with exposed wires 
at Camp Eggers. 
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l, at least 30 of which had already been identified by name at 
e time of our site visit. 

ical 
 

eficiencies.  Using this model, CJTF-101 IG identified and reported a number of issues. 
 

 
 
DCMA Actions 
DCMA performed a workload assessment to determine their current staffing needs.  
Based on the results of that assessment, DCMA requested 45, and received approval for 
an additional 43 personne
th
 
IG Command Inspections 
CJTF-101 and 143rd Expeditionary Sustainment Command IGs incorporated an electr
component into their normal base inspections.  The main focus is on life, health, and
safety issues.  Although the IGs are not trained electricians, they focus on apparent 
d



 

Observation 1.  Electrical Issues at Camp 
Brown and FOB Spin Boldak 
We observed electrical issues at Camp Brown and FOB Spin Boldak involving 
grounding, bonding, circuit protection, and personnel protection.  The majority of the 
wiring and panels were not properly grounded or bonded, if at all; distribution panel 
doors were missing; electrical components were unprotected; and improper electrical 
insulators were used.  
 
The following pictures represent observations made at Camp Brown and FOB Spin 
Boldak by the DoDIG assessment team, which was augmented by an electrical subject 
matter expert.  The captions represent opinions by that subject matter expert.  
Appendix B shows additional photographs of electrical work in Afghanistan.  
 

                             
  Figure 5. Camp Brown: Unprotected 

electrical component is an electrocution 
hazard. 

Figure 6. Camp Brown: Electrical re-wiring, 
to correct work performed by an untrained 
worker, was performed by a Seabee to 
prevent injury or property damage. 

 
 
 
 

             
 Figure 7. Camp Brown: The undersized wire 
will melt before the breaker trips causing a 
fire and blast hazard.  Panel on the left has no 
dead front causing a blast hazard. 

Figure 8.  Spin Boldak: A lack of 
grounding and proper bonding and 
undersized wires create a shock hazard. 
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 Figure 9. Spin Boldak:  Exposed splices 

directly below an exposed straw roof create a 
fire hazard, and the splices are not weather- 
protected. 

Figure 10. Spin Boldak: Connecting wires 
are undersized making them a fusible link, 
and there is no wire protection around the 
knock-outs at the bottom of the panel.  

 
 
 
 
 

          
 
 
 
 
 
 

Figure 11.  Spin Boldak: Panel doors or dead 
fronts missing from both panels, which increase 
potential for direct contact by personnel to 
energize circuits, which could result in arc blasts, 
shocks, and property damage. 
 

Figure 12.  Spin Boldak:  Taped splices 
(unlisted connectors) are exposed to the 
weather and cause an increased risk of 
electrocution during wet weather. 

 

      
            

Figure 13.  Spin Boldak: A sock used as an 
electrical insulator and an exposed splice is 
a fire hazard. 
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The observed conditions required immediate correction or would likely result in 
significant safety issues.  According to the assessment team’s subject matter expert, the 
lack of (or improper) grounding or bonding causes a shock hazard to personnel.  In the 
absence of distribution panel doors or dead fronts for personnel protection, there was 
potential for direct contact by personnel to energize circuits, which could result in arc 
blasts and property damage.  Further, unprotected electrical components may result in 
electrocution hazards and the use of improper electrical insulators cause fire hazards.   

Recommendation, Client Comments, and Our Response 
1.  We recommended that USFOR-A take immediate action to correct the electrical 
deficiencies at both locations.  

Client Comments to Observation and Recommendation 
CENTCOM concurred.  CENTCOM further stated that as of May 11, 2009, USFOR-A 
corrected the Life Safety deficiencies.  Additionally, CENTCOM stated that the 
estimated completion dates for work related to major discrepancies at Camp Brown and 
all electrical work at Spin Boldak was May 30, 2009.  On June 29, 2009, CENTCOM 
stated that all Life Safety issues were completed at Spin Boldak and the completion of 
remaining electrical deficiencies at Spin Boldak was scheduled for September 16, 2009. 

Our Response 
CENTCOM comments were responsive.  We request updates upon completion of the 
work at Camp Brown and FOB Spin Boldak. 
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Observation 2.  Comprehensive Inventory of 
U.S. Controlled Facilities in Afghanistan 
We observed a lack of a comprehensive inventory of U.S. controlled facilities in 
Afghanistan.  Based on meetings with personnel from USFOR-A and CJTF-101, there 
was no comprehensive inventory of U.S. controlled facilities in Afghanistan.  At the time 
of our visit, facilities with Operations & Maintenance (O&M) performed under the 
Logistics Civil Augmentation Program (LOGCAP) contracts were tracked by contractors 
on a density list, which detailed each facility by type and level of maintenance required.  
Facilities not covered under LOGCAP were not included on the density lists, leaving 
gaps in the Department’s ability to assess, plan, and track electrical repairs within 
Afghanistan. 
 
According to CJTF-101, at the time of our visit there were a total of 257 FOBs in 
Afghanistan.  CJTF-101 personnel provided summary information indicating at least 
12,246 facilities under LOGCAP contracts in Afghanistan.  Additionally, not all facilities 
on a FOB covered by LOGCAP were contained in the contractor listing.  If the contractor 
was not assigned O&M responsibility on a facility, it would not be included in the listing 
for that FOB. 
 

 
Table 1. Current Number of Facilities Under LOGCAP 

CONTRACT Number of Bases Number of Facilities 
LOGCAP III 82 11,361 
LOGCAP IV 12 885 
Total  12,246 

 
The team’s electrical subject matter expert concluded that without a comprehensive 
inventory of all U.S. controlled facilities, it is difficult to establish an inspection plan and 
assess resource needs.  Currently, the local commander has responsibility for repairs in 
his/her area.  A comprehensive inventory of facilities in Afghanistan could be used by 
electrical inspectors and repair personnel to ensure that all U.S. controlled facilities are 
safe.  The contractor listing can be used as a starting point for developing a complete 
accounting of U.S. controlled facilities in Afghanistan.  However, using LOGCAP 
listings alone would leave at least 163 FOBs without a facility listing.   

Recommendation, Client Comments, and Our Response 
2.  We recommended that USFOR-A identify and record all facilities controlled by 
U.S. forces in Afghanistan. 

Client Comments to Observation and Recommendation 
CENTCOM concurred with exceptions.  CENTCOM stated that they tasked USFOR-A 
and Army Central Command to use their combined efforts to create a comprehensive 
database, identifying all U.S. controlled facilities in Afghanistan.  CENTCOM further 
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stated that USFOR-A Engineering would develop a single composite database compiled 
from all available databases in Afghanistan to meet the needs of all USFOR-A staff 
departments.  On June 29, 2009, CENTCOM stated that all existing facility data was 
being consolidated into an accessible database located on the USFOR-A website. 

Our Response 
CENTCOM comments were responsive.  However, we urge CENTCOM and USFOR-A 
to ensure that the databases being used to compile the comprehensive list are complete 
and accurate.  Verification and existence/completeness testing of database records should 
be completed.  The database needs to be kept current as new facilities are built and old 
facilities destroyed or removed. 
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Observation 3.  Comprehensive Electrical 
Inspection Plan for U.S. Controlled Facilities 
in Afghanistan 
We observed the lack of a comprehensive electrical inspection plan for U.S. controlled 
facilities in Afghanistan.  The Commanders in Afghanistan were aware of the potential 
electrical issues and worked to address life, health, and safety issues.  During our visit, 
there were a number of initiatives underway indicating that Commanders in Afghanistan 
were aware of the risks and taking steps to improve the electrical safety of facilities under 
their control.   
 
For example, TF POWER was established by CJTF-101 in October of 2008, to “prevent 
the loss of life and government property through immediate and long-term measures that 
will significantly reduce the number of electrical and fire incidents throughout the 
combined/joint operations area.”  TF POWER used contractors to review and identify 
electrical deficiencies to include life, health, and safety issues at FOBs.  According to TF 
POWER representatives, as of April 18, 2009, it tracked electrical inspections at 216 
FOBs and completed 100% inspections of 16 bases.  However, as noted earlier, without a 
full listing of facilities, it is difficult to determine or track whether all facilities at those 16 
bases were inspected.  During the time of our visit, TF POWER did not track all 257 
FOBs in Afghanistan, leaving 41 FOBs at risk of not being fully reviewed for electrical 
safety.  The number of 257 FOBs is expected to increase dramatically as the number of 
troops in Afghanistan increases.  
 
In addition to the TF POWER electrical reviews, the CJTF-101 IG and Expeditionary 
Sustainment Command-Afghanistan IG expanded their base inspections to include 
electrical reviews.  During one of our meetings, the CJTF-101 IG provided a presentation 
containing pictures of some of the electrical deficiencies that were identified and reported 
to the Command.  Corrective actions were being tracked by the CJTF-101 IG.  According 
to staff at FOB Sharana, there was also an annual winterization process which touches all 
FOBs in Afghanistan and includes some component of an electrical evaluation.  
However, identification and correction of electrical issues was not the primary purpose of 
either of these processes. 
 
While all of the aforementioned initiatives are noteworthy initial actions; more still needs 
to be accomplished.  A single plan for the inspection of all U.S. controlled facilities is 
needed.  The comprehensive inventory discussed in observation 2 is an integral part of 
establishing an inspection plan and the two should be implemented in unison.  Once a 
comprehensive inventory is completed, it follows that a detailed, organized plan can be 
established for all repairs based on the order of merit of the facilities and safety 
considerations of U.S. Forces. 
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Recommendation, Client Comments, and Our Response 
3.  We recommended USFOR-A develop a comprehensive plan to inspect, detect, 
and correct electrical deficiencies in facilities controlled by U.S. forces in 
Afghanistan. 

Client Comments to Observation and Recommendation 
CENTCOM concurred with exceptions.  CENTCOM stated that a comprehensive plan 
was under development by TF POWER for a third party assessment and evaluation to 
inspect all electrical generation and distribution systems, then initiate proper corrective 
action for deficiencies at all USFOR-A occupied facilities in Afghanistan. The plan was 
to be completed by May 30, 2009.  Additionally, USFOR-A was drafting a Standard 
Operating Procedure (SOP), which would address inspection, detection, and correction of 
electrical deficiencies in facilities controlled by U.S. forces.  CENTCOM estimated 
completion of the SOP by June 15, 2009.  On June 29, 2009, CENTCOM stated 
USFOR-A was finalizing their comprehensive plan.  When finished, the plan will consist 
of three phases, (1) initial facility inspection and creation of an initial inspection report 
(currently underway), (2) analysis of the initial inspection report to determine the proper 
corrections, materials, and funding requirements, and (3) continued inspection of all 
maintenance work and new construction. 
 

Our Response 
CENTCOM comments were responsive.  We request copies of the plan and SOP when 
completed.   
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Observation 4.  Resources to Inspect, Detect, 
and Correct Electrical Deficiencies 
We observed an apparent shortage in resources to properly inspect, detect, and correct 
electrical deficiencies.  The shortages included qualified engineers, inspectors, 
electricians, and funds.  The shortage also included qualified and available electricians to 
conduct the electrical work and qualified Contracting Officer’s Representatives (CORs) 
to review contracted electrical work and administer the contracts.  
 
At Bagram Air Field we were informed that the FOBs rely largely on Department of 
Defense personnel and local contractors for electrical support.  Some were using civilian-
run generators and most used spot generation as there were no grids.  As RC-South 
expands, the Department will need engineering support and structure to be able to sustain 
the growth. 
 
According to DCMA-Afghanistan staff, DCMA identified a shortage of qualified CORs 
to review contracted electrical work.  DCMA concluded that they had 185 CORs; their 
review indicated a need for 512 CORs.  DCMA estimated that they were understaffed by 
327 CORs.  DCMA is the quality assurance representative and the property administrator 
for LOGCAP contracts.  This issue is discussed in greater detail in observation 11. 
 
At Camp Brown at Kandahar Airfield we observed Seabees performing electrical work to 
correct noncompliance issues.  At the time of our visit, there were five Seabees and one 
master electrician conducting the electrical work at Camp Brown.  One believed that four 
or five senior electricians were needed to efficiently perform the electrical work on the 
camp. 
 
The U.S. Army Corp of Engineers-Afghanistan Engineer District (USACE-AED) 
commander informed us during our visit that he was tasked with an increasingly 
significant construction workload involving Afghanistan reconstruction and support to a 
plus-up of U.S./Coalition forces.  The USACE-AED commander indicated he did not 
have the personnel to assist in additional quality oversight of non-USACE projects.  
 
The lack of proper personnel to inspect, detect, and correct electrical deficiencies 
increased the risk of undetected electrical defects, non-compliant construction and repairs 
being performed, and the acceptance of non-compliant electrical work performed by 
contractors.  This increased the risk of injury, fires, and property damage. 

Recommendation, Client Comments, and Our Response 
4.  We recommended that USFOR-A complete a comprehensive electrical inspection 
to determine requirements.  Using those results, acquire the necessary financial and 
personnel resources to maintain continuous electrical inspections and corrective 
action program. 
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Client Comments to Observation and Recommendation 
CENTCOM concurred.  CENTCOM further stated that USFOR-A was developing a 
comprehensive inspection program to verify the condition of the existing electrical 
generation and distribution systems at all U.S. occupied facilities in Afghanistan.  
USFOR-A plans to use the results of that inspection program as the basis for determining 
the adequacy of LOGCAP and other contractor staffing plans.  On June 29, 2009, 
CENTCOM stated that Task Force POWER continues their comprehensive inspection of 
existing facilities.  The initial inspection team includes an organization of 116 personnel 
(including eight engineers, three master electricians, 72 subject matter experts/electrical 
inspectors, and 33 support personnel).  After the initial inspection is complete, these 
personnel will transform into the continued inspection staff of 42 personnel.  Once initial 
inspections are completed and results analyzed, requirements for funding, materials, and 
manpower will be requested.  
 

Our Response 
CENTCOM comments were responsive. 
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Observation 5.  Level of Recordable 
Electrical Accidents in Afghanistan 
DoD accidents are classified based on the severity of the injury, occupational illness, or 
property damage.  A Class C accident is the lowest classification reported, and does not 
cover electrical shocks that do not result in a non-fatal injury or non-fatal occupational 
illness.  Currently, a Class C accident is one that causes a non-fatal injury and causes any 
loss of time from work beyond the day or shift it occurred; a non-fatal occupational 
illness that causes loss of time from work; disability at any time; and/or property damage 
totaling at least $20K but less than $200K. 
 
As such, many incidents of electrical shock were not required to be reported.  Based on 
fieldwork conducted, we determined that personnel have experienced electrical shocks in 
facilities, such as the showers, which under the current policy, were not required to be 
reported. 
 
According to the assessment team’s electrical subject matter expert, electrical shocks 
traumatize the body and should be treated as near electrocutions.  By maintaining a 
system for reporting for all electrical shocks, the Command would be better equipped to 
respond to electrical hazards. 

Recommendation, Client Comments, and Our Response 
5.  We recommended that USFOR-A establish a mechanism for all electrical shocks 
to be reported through appropriate channels. 

Client Comments to Observation and Recommendation 
CENTCOM concurred.  Specifically, CENTCOM reported that USFOR-A was working 
with all organizations, civilian and military, to collect all reports of electrical shock.  A 
24x7x365 telephone hotline is under development, as well as a webpage for identification 
of electrical problems/concerns to TF POWER.  Prior to establishment of the hotline and 
completion of the webpage, all units have been instructed to report all electrical incidents 
through the chain of command for tracking and confirmation of proper resolution.  On 
June 29, 2009, CENTCOM stated that electrical shocks were being reported through the 
chain of command.  USFOR-A provided direction to immediately de-energize any 
facility where an electrical shock occurred. 

Our Response 
CENTCOM comments were responsive. 
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Observation 6.  Full-Time Cadre Dedicated to 
Electrical Safety in U.S. Controlled Facilities 
in Afghanistan 
During our visit, there was no full-time cadre dedicated to electrical safety of U.S. 
controlled facilities in Afghanistan.  As discussed in observation 3, the formation of TF 
POWER is a great step towards ensuring electrical safety in Afghanistan.  In response to 
electrocutions in Iraq, Task Force Safe Actions for Fire and Electricity (TF SAFE) was 
established by Multi-National Force-Iraq.   
 
In its current form under CJTF 101, TF POWER does not have authority to oversee all 
facilities in Afghanistan.  According to Command staff, TF POWER does not have a 
dedicated cadre of personnel to oversee the work performed by contractors.  Specifically, 
during our visit, TF POWER was staffed by CJ-7 engineers (part time), electricians (part-
time), and Prime Power (part-time).  The TF POWER concept needs to be elevated to the 
USFOR-A level to ensure appropriate authority to oversee all facilities in Afghanistan. 
 
According to the assessment team’s electrical subject matter expert, a systematic 
approach, similar to that provided by TF SAFE in Iraq, is necessary to ensure that all 
U.S. controlled facilities in Afghanistan are electrically sound.  An overarching authority 
is needed to direct the inspection and detection process and begin comprehensive repairs 
country-wide. 

Recommendation, Client Comments, and Our Response 
6.  We recommended that USFOR-A establish, through the Joint Manning 
Document (JMD) process, a full-time cadre that is dedicated to electrical safety in 
Afghanistan. 

Client Comments to Observation and Recommendation 
CENTCOM concurred.  CENTCOM stated that a JMD would be submitted by May 15, 
2009.  The JMD would include Management Oversight and appropriate 
technical/electrical/power experts, and would be modeled after successful programs in 
Iraq and Kuwait.  On June 29, 2009, in response to the draft report, CENTCOM stated 
that USFOR-A Task Force Power had defined a JMD of 10 personnel to be added to the 
USFOR-A staff for electrical code enforcement and management.  The submission of the 
JMD was delayed until completion of the 60-day assessment of the Afghanistan area of 
responsibility by the newly appointed USFOR-A Commander. 

Our Response 
CENTCOM comments were responsive.  We request that CENTCOM provide us with a 
copy of the JMD once submitted and approved. 
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Observation 7.  Cap on Use of Operations 
and Maintenance Funds for Minor 
Construction in Afghanistan 
Multiple parties expressed that the $750,000 cap on funds for minor construction resulted 
in inefficient use of funds resulting in piece-mealing (splitting a construction project for 
power grids2 into multiple phases) or down-scoping projects (by removing items from the 
statement of work).   
 
During a meeting with key leaders in CJTF-101, they indicated that the $750,000 cap on 
operations and maintenance construction was not adequate for building in the high 
operations tempo in Afghanistan.  For example, the cap dollar amount restricted efforts to 
create an entire power grid, which led to the construction of a series of mini-grids.  The 
use of mini-grids can lead to higher fuel usage, additional maintenance and grounding 
issues resulting from “spot” generation using tactical generators. 
 
USACE-AED personnel also stated that they support increasing the military construction 
cap.  As a result of cap restrictions, USACE-AED indicated that they are often forced to 
down-scope construction activities.  For example, they noted a re-locatable building 
project that was down-scoped by removing the fire suppression systems.  CENTCOM 
pointed out that in FY04, the cost to construct a dining facility was $500K.  Today, they 
indicated that it costs $2.2 million to construct a similar facility and requires 
congressional notification.  
 
CENTCOM initiated a legislative proposal to have the $750,000 cap increased to 
$3 million for “Unspecified Minor Construction Projects.”  In a letter to the Office of 
Legislative Counsel, dated May 7, 2009, the CENTCOM commander noted that without 
authorization to increase the cap, “our ability to perform mission-essential military 
construction to support the increase of forces is at risk.”  He further stated in the letter 
that increasing the cap “will provide the resources needed to support the President’s troop 
increase and will enhance our ability to rapidly provide essential military construction 
projects that will help protect, feed, care, maintain, and sustain our forces.”  Subsequent 
to us providing the Command with our preliminary observations and recommendations, 
the legislative proposal was submitted to Congress on May 13, 2009, as Section 1301 of 
the National Defense Authorization Bill for FY 2010.  (See Appendix C for a copy of 
proposed section 1301, “Temporary Increase in Cost Threshold for Use of Operation and 
Maintenance Funds for Unspecified Minor Military Construction Projects in 
Afghanistan.”) 
 
CENTCOM provided the DoD IG a list of 21 projects that could be quickly supported if 
the military construction cap was raised to $3M.  This list of projects included medical 
facilities, contingency housing, dining facilities, and electrical grids.  Given the nature of 
                                                 
 
2 An electrical grid is an interconnected network for delivering electricity from suppliers to consumers. 
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such facilities and the operational impact on U.S. forces in Afghanistan, the current 
legislative proposal submitted by CENTCOM should merit serious consideration. 

Recommendation, Client Comments, and Our Response 
7.  We recommended that CENTCOM, in coordination with USFOR-A, submit a 
legislative proposal to increase $750,000 cap on minor construction for contingency 
operations in Southwest Asia. 

Client Comments to Observation and Recommendation 
On June 29, 2009, CENTCOM stated that Congress did not support the proposal to 
increase the threshold.  Instead, the congressional staff recommended that DoD 
streamline the Contingency Construction Authorities and existing Unspecified Minor 
Military Construction request process to expedite construction execution. 

Our Response 
Although the legislative proposal was submitted on May 13, 2009, the proposed 
legislation was not addressed by congress as of the date of the draft report.  Therefore, 
our recommendation remained in the draft report and CENTCOM responded to the 
recommendation.  CENTCOM comments and actions were responsive.   
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Observation 8.  Authority Having Jurisdiction 
to Grant Waivers to the National Electrical 
Code in Afghanistan 
During meetings with staff from USFOR-A and CJTF-101, we determined that there was 
no arbitration cell (Authority Having Jurisdiction [AHJ]) within Afghanistan with the 
ability to grant waivers to the NEC.  Additionally, work within Afghanistan was 
performed to multiple standards, to include NEC, British, and local. 
 
The NEC was established as the electrical code for the CENTCOM area of operations by 
Fragmentary Order in October of 2008.  According to the assessment team’s subject 
matter expert, applying the NEC 2008 to all of Afghanistan creates difficulties.  The NEC 
works well only if interpreted by qualified personnel.  CORs did not always have the 
necessary qualifications to interpret the electrical codes for the work they were 
overseeing.  The NEC, and any other electrical code, is written for technical experts in 
the electrical field.  
 
According to the NEC, the AHJ is responsible for approving equipment, materials, 
installation, or procedures.  Specifically, the AHJ is responsible for electrical inspections; 
investigation of electrical fires; and the design, alteration, modification, construction, 
maintenance, and testing of electrical systems and equipment.  Additionally, the AHJ is 
also permitted to: 
 

 order the immediate evacuation of any occupied building deemed unsafe when 
such building has hazardous conditions that present imminent danger to building 
occupants, and 

 
 waive specific requirements of the NEC or permit alternative methods where it is 

assured that equivalent objectives can be achieved by establishing and 
maintaining effective safety.  Technical documentation shall be submitted to the 
AHJ to demonstrate equivalency and that the system, method, or device is 
approved for the intended purpose.3 

 
Although not required by the NEC 2008, the Department of Defense has a history of 
utilizing an AHJ in forward operating environments, which is evidenced by inclusion of 
an AHJ in the base LOGCAP contract and the use of an AHJ in direct support of TF 
SAFE in Iraq.  By not having an established AHJ in Afghanistan, the Department of 
Defense does not have assurance that decisions being made regarding the electrical safety 
of facilities and installation procedures are being made in a consistent, professional 
manner by Department of Defense officials. 

                                                 
 
3 National Fire Protection Association (2007). National Electrical Code -2008 Edition (NFPA 70). 
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Recommendation, Client Comments, and Our Response 
8.  We recommended USFOR-A establish an AHJ with the authority to review 
requests and grant code deviations, as necessary.  The AHJ should be established at 
USFOR-A and in accordance with guidance in NEC 2008, Annex H. 

Client Comments to Observation and Recommendation 
CENTCOM concurred.  The TF POWER officer in charge will be designated by 
USFOR-A as the AHJ in Afghanistan (Local AHJ).  Issues will be submitted to the 
officer in charge for adjudication and policy enforcement.  Additionally, requested 
waivers or deviations from the NEC will be submitted to the Tri Services Electrical 
Working Group for review and consideration.  On June 29, 2009, CENTCOM stated that 
an AHJ had been established and is responsible for all electrical issue adjudication, policy 
development, and code enforcement. 

Our Response 
CENTCOM comments were responsive. 
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Observation 9.  Training Soldiers on 
Electrical Hazards and the Reporting 
Process 
A comprehensive program did not exist to educate and increase awareness of electrical 
safety for soldiers prior to arriving in theater.  Further, there was a lack of in-theater 
training for individual soldiers on awareness of electrical hazards, the reporting process, 
and consequences for tampering with electrical circuits.  According to the safety officers, 
many soldiers made electrical repairs on their own, and they were not trained electricians 
qualified to work on electrical systems.   
 
Training is essential to ensure that soldiers know how to avoid electrical hazards, such as 
shocks, are informed on reporting procedures, and aware of the consequences of 
tampering with electrical systems or components.    
 
Without such training, soldiers may be at risk of electrical shocks or injury to themselves 
or others and may also risk potential property damage.  Further, incidents of electrical 
shock that are not reported may not be properly addressed and may result in injury to 
additional soldiers.   
 

Recommendation, Client Comments, and Our Response 
9.  We recommended that USFOR-A include training on electrical safety and 
incident reporting as part of pre-deployment and in-theater training.  Training 
should also emphasize consequences for tampering with electrical circuits. 

Client Comments to Observation and Recommendation 
CENTCOM concurred.  USFOR-A is developing an electrical safety training program to 
include PowerPoint slides that will be briefed to personnel during Reception, Staging, 
Onward-movement, and Integration.  A standard operating procedure is under 
development, which will emphasize the importance of electrical safety within the 
workplace and living spaces, reinforcing the role of the senior non-commissioned officers 
in troop leadership.  Units will have a safety organization that includes fire and electrical 
inspections to reinforce awareness of electrical safety and hazards.  On June 29, 2009, 
CENTCOM stated that TF POWER has developed training slides to be added to the 
Theater RSO&I briefing program.  Further, training of individual unit Training Officers 
will be implemented upon arrival of the USFOR-A Safety Officer and Staff after 
submission to fill the JMD. 

Our Response 
CENTCOM comments were responsive.  We request that USFOR-A provide us with the 
training program and standard operating procedures upon completion. 
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Observation 10.  Use of Unlisted Electrical 
Components 
CJTF-101 identified the use of unlisted power strips and transformers4 by soldiers.  They 
stated that the unlisted power strips and transformers were purchased in the post 
exchanges and from other vendors.  CJTF-101 has since issued standards on electrical 
components sold on CJTF-101 installations.  However, although many of them had been 
confiscated during inspections, not all had been collected and may have still been in use 
by soldiers and civilians.  Further, some of the power strips and transformers that were 
confiscated were not replaced with those that were certified and authorized for use 
because of the unavailability of listed replacements.   
 
According to the assessment team’s subject matter expert, unlisted power strips did not 
have circuit breakers built in, which allows for the free flow of current beyond the 
nominal rating of the power strip.  This may cause electrical shock and fires.   

Criteria 
Memorandum, “Standards for Electrical Components Sold on CJTF-101 Installations,” 
April 6, 2009, establishes standards for electrical power strips sold by vendors authorized 
to conduct business on military installations within CJTF-101.  It prohibits the sale of 
power strips by vendors other than the Army Air Force Exchange System Post Exchange.  
This policy ensures that soldiers and civilians supporting Operation Enduring Freedom 
are protected from electrical hazards in their living areas and workplaces. 
 

Recommendation, Client Comments, and Our Response 
10.  We recommended that USFOR-A establish a program to provide listed 
replacement power strips and transformers. 

Client Comments to Observation and Recommendation 
CENTCOM concurred.  CENTCOM further stated that TF POWER will coordinate the 
ordering of approved power strips and transformers for the unit and command safety 
officers to exchange and replace the unlisted units. 

Our Response 
CENTCOM comments were responsive.   

                                                 
 
4 Listed power strips and transformers are those that have been certified by the Underwriters Laboratory 
(UL), Canadian Standards Association (CSA), or Conformance European (CE). 
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Observation 11.  Qualified Contracting 
Officer’s Representatives for Review of 
Electrical Work 
A lack of theater personnel qualified to perform as CORs was identified by the DCMA as 
a challenge throughout Afghanistan.  Additionally, good business practices require the 
separation of duties in contract execution; the lack of qualified CORs places the 
separation of duties principle at risk.  Because of the technical requirements needed to 
oversee electrical contracts, the problem was particularly acute.  
 
According to DCMA, they had recently performed a requirements review for CORs in 
Afghanistan.  At the time of their review, they had 185 CORs and the review indicated a 
need for a total of 512 CORs.  Therefore, they indicated they were understaffed by 327 
CORs total, 37 short in the fields of power generation and electrical distribution.  They 
also stated that the number of COR audits received was less than one per COR per 
month; the requirement for most CORs was four reports per month.  Electrical issues 
were considered high risk for DCMA quality assurance reviews. 
 
DCMA indicated that they were attempting to garner additional resources to solve the 
COR shortage.  They were working with USFOR-A CJ7 for theater engineer resources to 
serve as CORs and were coordinating with the 249th Engineer Battalion to leverage 
theater electrical subject matter experts to serve as CORs.  Additionally, they indicated 
that they were working with CJTF-101 to complete an official “gap analysis” to best 
determine the exact number of necessary personnel.   
 
DCMA also stated that they had limited technical subject matter experts to provide 
Government oversight for LOGCAP high risk services, primarily in facilities 
management, construction, engineering services, power distribution, and power 
generation. 
 
During a meeting with the 249th Engineer Battalion, personnel noted that TF SAFE had 
identified 385 soldiers in Iraq with electrical military occupational specialties.  They 
explained that these individuals were not typically assigned jobs related to monitoring or 
maintaining low voltage systems.  The same may hold true for Afghanistan; if so, these 
types of soldiers could be used as CORs.    
 
A strong cadre of CORs would mitigate risk of unchecked contractor performed services 
throughout Afghanistan.  A plus-up of CORs would allow senior leadership at TF 
POWER to replace existing contractor personnel performing inspections on contractor 
work and alleviate a concern regarding separation of duties.  

Recommendation, Client Comments, and Our Response 
11.  We recommended that USFOR-A, in coordination with DCMA, identify and 
train the individuals needed to satisfy COR requirements. 
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Client Comments to Observation and Recommendation 

U.S. Central Command Comments 
CENTCOM concurred with exceptions.  CENTCM stated that DCMA had an aggressive 
COR expansion plan to increase in theater electrical system CORs from 16 to 53.  
Additionally, CENTCOM stated that USFOR-A TF POWER, in coordination with 
DCMA will create an organizational chart which clearly explains the relationships 
between the COR and the worker installing the work.  On June 29, 2009, CENTCOM 
stated that the anticipated arrival date in theater of USACE architecture and engineering 
subject matter experts was September 16, 2009.  Further, the A&E subject matter experts 
were to be trained as Contracting Officer’s Technical Representatives to collect 
inspection reports and develop the proper documentation for the responsible COR.   

Defense Contract Management Agency Comments 
On July 9, 2009, DCMA concurred with our finding and recommendation.  DCMA also 
provided additional information regarding the COR training process which included both 
formal and on-the-job training. 

Our Response 
CENTCOM and DCMA comments were responsive.  We request CENTCOM provide us 
with a copy of the organizational chart once completed. 
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Observation 12.  Re-wiring of New Ablution 
Units at Kandahar Air Field 
We observed that new ablution units at Kandahar Airfield were being re-wired to meet 
NEC 2008.  The assessment team’s subject matter expert concluded that there may be a 
timelier and more cost effective alternative to meet NEC other than a complete re-wiring.  
In the opinion of the subject matter expert, replacing the electrical panel in lieu of 
complete rewiring may be a solution that could bring the Ablution units into compliance 
with NEC 2008.   
 
Ablution units are re-locatable buildings which were being used by U.S. and North 
Atlantic Treaty Organization (NATO) forces.  A typical ablution unit contained five sinks 
and five showers.  These units were purchased prefabricated (wiring and plumbing are 
complete upon delivery).  Because these were new buildings intended for occupancy by 
U.S. forces, they should be NEC 2008 compliant.   
 
During our walk through of Kandahar Airfield, we met with a representative from the 
NATO Maintenance and Supply Agency who informed us that the units pictured below 
were being rewired because they were not NEC 2008 compliant.  He also stated that these 
units were part of an order of 150 brand new buildings that would cost the Department of 
Defense over $600,000 to rewire. 
 

                 
 
 
 
 

Figure 14. Outside view of a 
typical ablution unit 

Figure 15. Inside view of a typical 
ablution unit 

According to the assessment team’s electrical subject matter expert, these units were 
wired using Residual Current Device, the European equivalent of ground fault current 
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interrupters (GFCI).  Due to a lack of understanding of NEC requirements and how codes 
work together, the COR instructed the contractor to rewire all ablution units “to meet the 
code.”  A qualified electrician should be made available to inspect the units and 
determine if a less costly modification can be made to meet the specifications of the NEC 
2008. 
 
There was no AHJ to make code determinations, as such, the COR was left to make a 
technical decision regarding electrical safety and sufficiency.  This could result in a more 
expensive fix than is necessary to meet the intent of the NEC 2008. 

Recommendation, Client Comments, and Our Response 
12.  We recommended that USFOR-A determine if replacing the electrical panel, in 
lieu of complete re-wiring, will bring the ablution units in compliance with NEC 
2008. 

Client Comments to Observation and Recommendation 
CENTCOM concurred.  Specifically, CENTCOM stated that there were two issues being 
corrected at Kandahar Air Field.  First, the initial deliveries of ablution units from 
Corimec were wired using plastic electrical panels and non-GFCI receptacles over the 
sinks.  This required the upgrade of the electrical panel and receptacles in 36 Corimec 
units.  Corimec was made aware of the NEC requirement and all remaining units were to 
be corrected at the factory.  Second, 32 units were received from a local supplier.  The 
electrical wiring in these locally supplied ablution units were below acceptable standards, 
and all require a complete electrical wiring replacement.  The local supplier was no 
longer being used.  On June 29, 2009, CENTCOM stated that the changes to existing 
containers were necessary, the contractor was being responsive in correcting this issue 
during manufacturing, and that correction of the discrepancies continued. 

Our Response 
CENTCOM comments were responsive.  We request CENTCOM provide us with an 
update on status of the corrective actions underway.  
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Observation 13.  Kandahar Air Field Power 
Plant 
According to the site manager, a contractor with IAP Worldwide Services, the power 
plant at Kandahar Air Field was at maximum capacity (22 MW) and usage was expected 
to expand by 75 percent by next year.  Problems included: 
 

 Last year, peak demand was 20 MW and was expected to increase by 15 MW by 
next year. 

 At the time of our visit, the power plant location would allow for only an 
additional generation of 12 MW. 

 Power shortages may require spot generation. 
 

According to the contractor, a plan was 
in place to open an additional power 
plant at an additional location.  
Further, the site manager informed the 
team that this was a NATO-managed 
power plant.  The USFOR-A personnel 
had no input or control over this plant, 
the operation, maintenance or required 
upgrades to the plant.   
 
We are highlighting this issue for 
context issues regarding electrical 
capacity in Afghanistan. 

 
 Figure 16. Kandahar Power Plant

Client Comments, and Our Response 

Client Comments to Observation 
CENTCOM concurred with the observation. 

Our Response 
CENTCOM comments were responsive.   
 



 

Appendix A.  Scope and Methodology 
We conducted this assessment from March 31, 2009, through May 29, 2009, in 
accordance with Quality Standards for Federal Offices of Inspector General, and visited 
sites in Afghanistan from April 19, 2009, to April 25, 2009.  We planned and performed 
the assessment to obtain sufficient and appropriate evidence to provide a reasonable basis 
for our observations, conclusions, and recommendations, based on our assessment 
objective.   
 
The scope of our assessment encompasses the electrical safety of Department of Defense-
occupied and -constructed facilities in Afghanistan during the period of January 2008, to 
present.  Specifically, the assessment team was to determine the effectiveness of 
command efforts to ensure the electrical safety of U.S. Military, civilians, and contractor 
personnel in Defense-occupied and -constructed facilities in Afghanistan.  We conducted 
interviews with Commands, agencies, and contractors at the following site visits in 
Afghanistan: 
 

Bagram Air Field: 
 Task Force Protecting Our Warfighters and Energy Resources (TF POWER);  
 Defense Contract Management Agency (DCMA) – Afghanistan; 
 Joint Contracting Command-Afghanistan – Principal Assistant Responsible 

for Contracting; 
 Logistics Civil Augmentation Program (LOGCAP) – Afghanistan; 
 Defense Logistics Agency; 
 Combined Joint Task Force (CJTF)-101; 
 Inglett & Stubbs International; 
 Fluor Corporation; and 
 KBR. 
 
Kandahar Air Field: 
 U.S. Forces-Afghanistan (USFOR-A); 
 TF POWER;  
 TF Anzio; 
 143rd Expeditionary Sustainment Command IG; 
 DCMA-Afghanistan; 
 North Atlantic Treaty Organization Maintenance and Supply Agency;  
 Fluor Corporation; and  
 KBR. 
 
Kabul, Afghanistan: 
 USFOR-A; 
 USFOR-A, Engineers 
 Combined Security Transition Command-Afghanistan;     
 U.S. Army Corps of Engineers-Afghanistan Engineering District; 
 DCMA-Afghanistan; 
 LOGCAP; and 
 KBR. 
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We also contacted CENTCOM to discuss the observations and recommendations, as well 
as visited the 249th Engineer Battalion at Ft. Belvoir, VA and Forward Operating Bases 
Altimur and Sharana (Bagram) and Spin Boldak and Tarin Kowt (Kandahar).   
 
We reviewed documents such as Army regulations and pamphlets on facilities 
management and engineering, DoD instructions on a safety and occupational health 
program and accident investigation, reporting, and recordkeeping.  We also reviewed 
policies, task orders, fragmentary orders, and inspection reports on the electrical safety of 
DoD Military and civilians, as well as electrical construction and repairs of DoD-
controlled facilities. 

Limitations                                          
We limited our review to the current status of efforts made by the Department of Defense 
personnel, contractors, and Afghan local nationals to assess and repair electrical 
deficiencies in U.S.-controlled facilities.  The team’s subject matter expert (senior 
electrician from A Co., 249th Engineer Battalion (Prime Power)) performed limited 
assessments of electrical components at select facilities in Afghanistan.   The subject 
matter expert did not conduct full electrical inspections of each facility due to time 
constraints in country.  Based on these assessments observations were made on the 
conditions of electrical components, wiring, panels, bonding, and grounding, in order to 
form conclusions on electrical safety.   

Methodology 
On April 19, 2009, we began a one week assessment of the electrical safety of DoD 
facilities occupied or constructed by U.S. personnel and contractors in Afghanistan.  The 
assessment team performed work at Bagram Airfield (BAF), Forward Operating Base 
(FOB) Altimur, FOB Sharana, Kandahar Airfield (KAF), Camp Brown, FOB Tarin 
Kowt, FOB Spin Boldak, Camp Phoenix, and Camp Eggers.   
 
We used a subject matter expert to assess the electrical safety and code compliance of 
facilities visited at various locations.  The conclusions in the report are based on limited 
reviews, first-hand observations, and interviews. 
 
We interviewed senior military leaders at U.S. Forces – Afghanistan; Combined Security 
Transition Command – Afghanistan; and Combined Joint Task Force-101.   

Use of Computer-Processed Data 
We did not use any computer-processed data in this assessment. 
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Use of Technical Assistance 

The assessment team was augmented by a subject matter expert, a senior electrician from 
A Co., 249th Engineer Battalion (Prime Power), to conduct limited reviews of the 
electrical safety and code compliance of facilities visited at various locations in 
Afghanistan. 

Acronyms Used in this Report 
The following is a list of the acronyms used in this report.  
 
AHJ   Authority Having Jurisdiction 
ARCENT  U.S. Army Forces, U.S. Central Command 
BAF   Bagram Air Field 
CENTCOM  U.S. Central Command 
CJTF   Combined Joint Task Force 
COR   Contracting Officer’s Representative 
DCMA  Defense Contract Management Agency 
FOB   Forward Operating Base 
GFCI   Ground Fault Current Interrupter 
JMD   Joint Manning Document 
KAF   Kandahar Air Field 
LOGCAP  Logistics Civil Augmentation Program  
NATO   North Atlantic Treaty Organization 
NEC   National Electrical Code 
O&M   Operations & Maintenance  
OIG   Office of the Inspector General 
RC   Regional Command 
RSOI   Reception, Staging, Onward movement, and Integration 
SOP   Standard Operating Procedure 
TF POWER  Task Force Protecting Our Warfighters and Energy Resources  
TF SAFE  Task Force Safe Actions for Fire and Electricity  
USACE-AED  U.S. Army Corp of Engineers-Afghanistan Engineer District  
USFOR-A  U.S. Forces-Afghanistan 
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Appendix B.  Additional Photographs 
This appendix contains additional photos taken by the OIG assessment team during the 
various Afghanistan FOB and camp tours.  The DoDIG assessment team was augmented 
by an electrical subject matter expert.  The captions represent opinions of the subject 
matter expert.  
 
Figure B-1 

 
 
      Figure B-2 

 
 
Figures B-1 and B-2 were taken at FOB Altimur and show improperly grounded 
generators.  Figure B-2 (which is a close-up photo of figure B-1) clearly shows multiple 
ground rods tied together and ground rods that are not at least 6 feet apart (as required by 
the National Electrical Code). 
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Appendix B.  Additional Photographs  
(continued) 
 
Figure B-3     Figure B-4 

   
 

   Figure B-5 

 
 
Figures B-3, B-4, and B-5, were taken at FOB Altimur.  The risk of shock is reduced by 
using rubber or PVC pipes to interrupt or in place of the usual copper tubing in shower 
units.  The rubber (or PVC) piping does not conduct electricity.  As such, it interrupts the 
electrical circuit.  This means if a short were to form in the system, the risk of the water 
becoming electrified is greatly reduced. 
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Appendix B.  Additional Photographs  
(continued) 
 
Figure B-6      Figure B-7 

     
 
Figures B-6, and B-7 are pictures of electrical panels at FOB Altimur.  Figure B-6 shows 
a clean, grounded, and bonded box.  Figure B-6 also shows a cost effective alternative to 
rewiring an entire facility when the wires are not color coded to NEC standard.  
Specifically, the use of colored tape on the ends of corresponding wires or a permanent 
marker such as paint can be used to bring the box in line with the NEC.  Additionally, 
Figure B-6 shows a wood panel underneath the box that is being used as a temporary fix 
to protect exposed wires leading into the box.  While still a fire hazard and not code 
compliant, the wooden box temporarily keeps personnel from contacting live wires.  
Although not pictured, the panel in figure B-6 also had a dead front.  Figure B-7 shows a 
box that did not have the properly colored coded wires; however this box did have a 
listing of the circuits (panel schedule). 
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Appendix B.  Additional Photographs  
(continued) 
 
Figure B-8     Figure B-9 

  
 
Figures B-8 and B-9 were taken of tents being used to house personnel at Kandahar Air 
Field.  The Harvest Falcon Package is a prefab tent that holds 36 troops and comes with 
power strips and lighting as part of the prefabricated package.  The power strip shown in 
figure B-9, should have been run out of the way of high traffic areas to avoid trip hazards.  
Additionally, the limited number of outlets for 36 personnel might encourage daisy 
chaining; adding additional outlets could decrease safety and electrical hazards. 
 
Figure B-10 

 
 
Figure B-10 was taken at Camp Eggers.  Specifically, this was taken at a Morale, 
Welfare, and Recreation center on Camp Eggers.  The photo is of the electrical panel 
which had a dead front and a listing of the circuits (panel schedule). 
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Appendix B.  Additional Photographs  
(continued) 
 
Figure B-11. 

 
 
Figure B-11 was taken at Camp Eggers.  This is a photo of an overhead raceway for 
cables to protect them from getting stepped on or run over.   
 
Figure B-12 

 
Figure B-12 was taken outside of a barracks at Camp Eggers.  The photo shows power 
strips rated for indoor use being used outside. 
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Appendix B.  Additional Photographs  
(continued) 
 
Figure B-13    Figure B-14 

   
 
Figures B-13 and B-14 were taken of the Welcome Center at Camp Phoenix.  Figure B-
14 (which is a close-up photo of figure B-13) depicts a poster containing information on 
electrical safety and hazards.  Specifically, the poster discuses electrical hazards related 
to low-hanging overhead electrical power lines.  
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Appendix C.  Legislative Proposal 
Concerning Minor Military Construction 
Projects 
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Appendix C.  Legislative Proposal 
Concerning Minor Military Construction 
Projects (continued) 
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Appendix C.  Legislative Proposal 
Concerning Minor Military Construction 
Projects (continued) 
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Appendix C.  Legislative Proposal 
Concerning Minor Military Construction 
Projects (continued) 

Section by Section Analysis 
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Appendix C.  Legislative Proposal 
Concerning Minor Military Construction 
Projects (continued) 

Section by Section Analysis 
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Appendix D.  Management Comments to 
Preliminary Observations 
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Appendix D.  Management Comments to 
Preliminary Observations (continued) 
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Appendix D.  Management Comments to 
Preliminary Observations (continued) 
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Appendix D.  Management Comments to 
Preliminary Observations (continued) 
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Appendix D.  Management Comments to 
Preliminary Observations (continued) 
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Appendix D.  Management Comments to 
Preliminary Observations (continued) 



 

Appendix E.  Management Comments 
U.S. Central Command 
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Appendix E.  Management Comments 
U.S. Central Command (continued) 
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Appendix E.  Management Comments 
U.S. Central Command (continued) 
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Appendix E.  Management Comments 
U.S. Central Command (continued) 

52 



 

Appendix E.  Management Comments 
U.S. Central Command (continued) 
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Appendix E.  Management Comments 
Defense Contract Management Agency 
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Appendix E.  Management Comments 
Defense Contract Management Agency 
(continued) 
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Appendix F.  Report Distribution 

Office of the Secretary of Defense 
Secretary of Defense 
Deputy Secretary of Defense 
Chairman of the Joint Chiefs of Staff 
Under Secretary of Defense for Acquisition, Technology, and Logistics 
Under Secretary of Defense for Policy 
Under Secretary of Defense for Personnel and Readiness 
Director, Defense Procurement Policy and Acquisition 

Department of the Army 
Inspector General of the Army 
Auditor General, Department of the Army 
Commanding General, U.S. Army Corps of Engineers 

Department of the Navy 
Naval Inspector General 
Auditor General, Department of the Navy 

Department of the Air Force 
Inspector General of the Air Force 
Auditor General, Department of the Air Force 

Combatant Commands 
Commander, U.S. Central Command 
 Commander, U.S. Forces-Afghanistan 

Commander, Joint Contracting Command-Iraq/Afghanistan 
Commanding General, Combined Joint Task Force-101 

Commander, U.S. Joint Forces Command 

Other Defense Organizations 
Director, Defense Contract Audit Agency 
Director, Defense Logistics Agency 
Director, Defense Contract Management Agency 
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Congressional Committees and Subcommittees, 
Chairman and Ranking Minority Member 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Homeland Security and Governmental Affairs 
House Subcommittee on Defense, Committee on Appropriations 
House Committee on Armed Services 
House Committee on Oversight and Government Refor
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